CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. WAOQ0507 PROJECT DESCRIPTION
PROJECT TITLE WATER MASTER PLAN UPDATE
PROJECT STATUS PER PHASE Preliminary engineering report to update the City's current water master
PROJECT MANAGER JESSIE LI plan. Changes in timing, ESFC and Utility Layout for the proposed
CONSULTANT CLAUNCH & MILLER INC. developments in the Newland Properties, Riverstone and Fluor Property
CONTRACTOR and surface water production and conveyance will be incorporated into
BUDGET $60,000 the plan.

PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE
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LAND/ROW **
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CONSTRUCTION
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




